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DRAFT

Borel Hydroelectric Project (FERC Project No.  382) 

License Surrender Application
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Information Gathering and Studies3 

Stakeholder & Public Meetings (Cont.)

BLM
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Continue Sections 106 and 7 Consultations (Cont.)

USFWS USFWS
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Notes
1.   Arrange and conduct meetings with key stakeholders to present the Project, schedule, and plans.
2.   Initiate and conduct Section 106 consultation and Section 7 informal consultation with USFWS.
3.   Gather relevant information to assist in the development of draft Surrender Application. Develop survey

methods and conduct studies to fill in data gaps.
4.   Develop draft Detailed Preferred Alternative (DPA) including footprint, methods, and cost by project facility based on stakeholder feedback.
5.   Continue meetings with key stakeholders to review the draft DPA, and receive feedback. Discuss data gaps/studies needed to assess

disposition alternatives.
6.   Meeting to discuss structure and content of Surrender Application.
7.   Begin development of draft Decommissioning Plan (DP) based on the revised DPA, and modify it as needed when data from studies are available.
8.   SCE internal review by Project team, MP&E, and outside Counsel. 
9.   Make draft Surrender Application available to tribes, agencies, and public for 50-day review and comment period, and provide complimentary 

review to FERC.
10. Finalize Surrender Application: including addressing any written comments.   
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