## **Appendix D: Estimated Schedule**

PAGE INTENTIONALLY LEFT BLANK

BOREL HYDROELECTRIC PROJECT FERC PROJECT NO. 382 - ESTIMATED SCHEDULE 2024 Estimated Year 1 Estimated Year 2 **Estimated Year 3 Estimated Year 4 Estimated Year 5** Estimated Year 6 Phase 2023 Project Management Stakeholder Outreach **Application Development** Stakeholder Review File Final Surrender Application **FERC Review FERC Issues Surrender Order** SWRCB Water Quality Certification **Design & Permitting** Supplemental Investigations Construction Post Construction Monitoring

