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Borel Hydroelectric Project (FERC Project No.  382) 

License Surrender Application

Year
1

Year
2

2021

2022

Year
3

2023

Months Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Stakeholder & Public Meetings1 

Develop Detailed Preferred Alternative (DPA)4 

Develop Draft Surrender Application and Decommissioning Plan (DP)7 

FERC6
Revise Draft DPA5 

Develop Draft Surrender Application and DP (Cont.) 

SCE Internal Draft Application Reviews Draft Application Updates & Final Reviews

Information Gathering and Studies (Cont.)

Extension Request
& Approval

Schedule Change
Notification

Sections 106 and 7 Consultations2

106 Kickoff Meeting Site Visit

Stakeholder Review of Draft Surrender Application8

SWRCB USFS USFS Kern County

BLM

Private
Landowners

USFS

Kern
County

Public
Meetings

Kern County

Private
Landowners

Private
Landowners

USFS USFS

Information Gathering and Studies3 

Stakeholder Meetings (Cont.)

BLM
Kern Historic
Society Tour

Continue Sections 106 and 7 Consultations (Cont.)

USFWS USFWS
Tribes/
USFS/BLM

Notes
1.   Lead meetings with key stakeholders to present the Project, schedule, and plans.
2.   Initiate and conduct Section 106 consultation and Section 7 informal consultation with USFWS.
3.   Gather relevant information to assist in the development of draft Surrender Application. Develop survey methods and conduct studies 

to fill in data gaps.
4.   Develop draft Detailed Preferred Alternative (DPA) including footprint, methods, and cost by project facility based on stakeholder feedback.
5.   Continue meetings with key stakeholders to review the draft DPA, and receive feedback. Discuss data gaps/studies needed to assess 

disposition alternatives.
6.   Meeting to discuss structure and content of Surrender Application.
7.   Begin development of draft Decommissioning Plan (DP) based on the revised DPA, and modify it as needed when data from studies are available.
8.   Make draft Surrender Application available to tribes, agencies, and public for 50-day review and comment period, and provide complimentary 

review to FERC.
9.   Finalize Surrender Application: including addressing any written comments.   

Stakeholder Meetings (Cont.)

Public Townhall

Sections 106 and 7 Consultations (Cont.)

Field Investigation

Stakeholder Review of Draft Surrender Application

Utility A-Letters

USFS USFWS

Finalize and File Surrender Application9

FILED

CDFW

USFS
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